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06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-RIV-0-/0

08-RIV-10-1.9/82.5

08-RIV-10-71.8/72.3

08-RIV-10-135.0/0

08-RIV-15-27.7/40.9

08-RIV-60-1.5/0

Fed Aid

20.20

201130

HM3

HA26

HA42

HM3

HB1

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

MAINTENANCE STATIONS THROUGHOUT

DISTRICT 08  DIR'S ORDER EMERGENCY

F.A.

AT VARIOUS LOCATIONS IN RIV & SBD CO

IN THE CITIES OF COACHELLA, INDIO,

BEAUMONT,CALIMESA, CORONA, RIVERSIDE

AND MONTCLAIR, UPLAND

IN RIVERSIDE CO NEAR COACHELLA ABOUT

12.9 MI E/O DILLON RD UC AT THE

CACTUS CITY ROADSIDE REST AREA

ALSO PM R144.3: IN RIVERSIDE COUNTY

ABOUT 17.5 MILE WEST OF BLYTHE AT

WILEY'S WELL SAFETY ROADSIDE REST

AREA AND ABOUT 8.2 MILES W

ON RTE 15 AT TEMECULA RIVER,

TEMESCAL CANYON RD UC, INDIAN TRUCK

TRAIL & SIXTH ST UC, ON RTE 215 AT

60/91 SEP & CENTER ST OC, ON 

BETWEEN 0.45 MI E/O ETIWANDA AVE. UC

AND 0.55 MI W/O WINEVILLE RD UC.

Description 

INSTALL WATER CONSERVATION PLUMBING

BRIDGE PRESERVATION

UPGRADE WATER TREATMENT SYSTEM

REPLACE SEPTIC SYSTEM

METHACRYLATE BRIDGE DECKS, REPLACE

SIGNALIZE & REALIGN LEFT-TURN LANES

Type Of Work

FIRST CLASS PLUMBING CO

WESTERN STRUCTURES

INTEGRATED WATER SERVICES INC

RED MOUNTAIN, LLC

CONSTRUCTION-DIVISION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION,

INC.GREG STEVENS - PROJECT

MANAGER

POWELL CONSTRUCTORS, INC.

Contractor

SANTA MONICA, CA  90402

RIVERSIDE  CA 92503

AVON CO 81620

AVILA BEACH CA 93424

IRVINE  CA 92614

FONTANA  CA 92335

NGUYEN, VU T.

GAYED, EZZ

QUACH, ANDY

YANG, CHAD

YANG, CHAD C.

Resident
Engineer

(951)232-3784

 

(951)830-6954

(951)277-8580

(951)232-7638

(951)232-7638

 $335,000

 $935,210

 $820,528

 $455,442

 $775,368

 $1,209,670

Bid + CCOs

 $61,606

 $0

 $815,407

 $12,887

 $12,000

 $915,169

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/15/14

05/14/15

02/18/14

04/06/15

03/19/15

11/13/14

Awarded

04/15/14

06/09/15

03/07/14

04/27/15

04/03/15

11/24/14

Approved

05/29/15

10/21/15

10/06/15

01/12/16

Est Comp

 52%

 0%

 100%

 33%

 31%

 58%

%Time

 18%

 0%

 99%

 3%

 2%

 79%

% Work 

 

 

 

 

 

 

Message

08-1F3204

08-1E4304

08-0L9004

08-0L5904

08-1C9004

08-0P2804

Contract 

IM-    -(   )

  

  

  

BRNH-X065-(099)E

HSNH-P060-(145)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

155 ENTRADA DR #1

6005 TYLER STREET

P O BOX 9570

6621 BAY LAUREL DRIVE

1792 KAISER AVENUE

8555 BANANA AVENUE

4295 E. JURUPA

STREET, SUITE 207

850 S. VIA LATA SUITE

100-A

850 VIA LATA, SUITE

104

9225 STELLAR COURT

SUITE B

9225 STELLAR COURT,

SUITE B

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-RIV-60-21.3/21.3

08-RIV-74-32.3/36.5

08-RIV-74-35.9/0

08-RIV-74-63.0/0

08-RIV-74-71.8/80.3

08-RIV-91-6.1/0

Fed Aid

20.20

201130

HM1

HB4N

HA21

HM1

HM2

Pgm Code

IN RIVERSIDE COUNTY NEAR MORENO

VALLEY @ THEODORE STREET OVERCROSSING

 BRIDGE #56-0488  DIR'S ORDER

EMERGENCY F.A.

NEAR HEMET FROM 0.5 MI E/O LEON RD TO

0.4 MI W/O WARREN  RD

IN RIVERSIDE COUNTY IN AND NEAR

HEMET AT CALIFORNIA AVE

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI

E/O MOUNTAIN CENTER AT POST MILE 63.0

NEAR ANZA FROM RTE 371 TO PINYON

DRIVE

AT THE CORONA MAINTENANCE STATION

Description 

REPAIR DAMAGE TO BRIDGE GIRDERS

APPLY PAVEMENT PRESERVATION

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE

REHAB PAVEMENT

RECONSTRUCT WASHRACK SYSTEM

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

ALL AMERICAN ASPHALT

TRAFFIC DEVELOPMENT SERVICES

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

FLEMING ENVIRONMENTAL INC

TERRY FLEMING JR, PRESIDENT

Contractor

RIVERSIDE, CA  92509

CORONA CA 92878

MOORPARK CA 92302

VISTA  CA 92081

CORONA  CA 92878

FULLERTON CA 92831

SOSTROM, DENISE

TAHA, ISSA

QUACH, MAX

YANG, CHAD

Resident
Engineer

(951)232-7608

 

(951)840-8234

(951)232-7674

 

(951)232-7638

 $1,985,000

 $893,240

 $335,410

 $2,026,265

 $1,413,970

 $1,186,570

Bid + CCOs

 $0

 $0

 $321,174

 $46,085

 $0

 $704,208

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/09/15

05/14/15

06/19/13

10/10/14

02/18/15

06/11/14

Awarded

02/10/15

06/10/15

07/22/13

10/28/14

03/11/15

06/25/14

Approved

08/28/15

06/02/15

03/03/16

07/26/15

Est Comp

 0%

 0%

 89%

 10%

 0%

 89%

%Time

 0%

 0%

 96%

 2%

 0%

 59%

% Work 

 

 

 

 

 

 

Message

08-1G1704

08-1C3504

08-0R1804

08-383504

08-1E3304

08-0R9704

Contract 

  

  

  

STP-P074-(059)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1995 AGUA MANSA ROAD

PO BOX 2229

207 W LOS ANGELES AVE

440 SOUTH MELROSE DRIVE 200

PO BOX 2229

1372 E VALENCIA DRIVE

119 NORTH MAPLE,

SUITES A & U

790 VIA LATA SUITE

100

73-800 DINAH SHORE

DR. STE 104

9225 STELLAR CT., STE

B

CORONA, CA 92880-1793

COLTON, CA 92324

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-RIV-91-15.6/21.6

08-RIV-91-17.4/0

08-RIV-95-/36.2

08-RIV-111-1.1/1.9

08-RIV-111-6.0/18.4

08-RIV-215-9.2/15.4

Fed Aid

HB5

HM3

HA22

HA21

HM1

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE

91 @ BROCKTON (PM 17.43 )& MISSION

INN AVE UC (PM 20.53) &  NEAR ONTARIO

ON RTE 10 @ VALLEY 

HMA OVERLAY, UPGRADE CURB RAMP, AND

UPDGRADE METAL BEAM GRAUD RAILING

S/O INDIO, 0.16 MI S TO 0.20 MI N/O

SALTON CREEK BRIDGE #56-0236

IN RIVERSIDE COUNTY NEAR MECCA FROM

0.2 MILES SOUTH FROM ENTRANCE OF

MECCA BEACH CAMPGROUND TO RTE 195/

66TH AVENUE

IN/NEAR MURRIETA FROM 0.8 MI N/O JCT

15/215 TO SCOTT RD

Description 

CONSTRUCT HOV LANDS, WIDEN BRIDGES

PRESSURE WASH, SPOT BLAST CLEAN AND

HMA OVERLAY UPGRADE CURB RAMP

REPLACE BRIDGE

REHABILITATE PAVEMENT

REPAIRS AND PREVENTATIVE MAINTENANC

Type Of Work

SEMA CONSTRUCTION INC

YBANAG REALTY & DEVELOPMENT

CORPORATION DBA D'YBANAG

CONSTRUCTION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

J MCLOUGHLIN ENGINEERING CO

INC

PAVE-TECH INC.

JABRE CONTRACTING INC.

Contractor

IRVINE, CA 92618

PERRIS  CA 92571

RIVERSIDE  CA 92509

RANCHO CUCAMONGA CA 91730

VISTA  CA 92081

MANHATTAN BEACH  CA 90266

LOPEZ, JOSEPH

EMUH, GODWIN

QUACH, MAX

TRUONG, NICK

Resident
Engineer

(951)232-6052

 

(951)232-3706

(951)232-7674

 

(951)830-6835

 $115,811,300

 $1,295,835

 $14,626,140

 $4,180,629

 $2,417,169

 $399,975

Bid + CCOs

 $99,137,738

 $0

 $4,853,482

 $4,228,698

 $0

 $401,082

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/10/12

04/07/15

12/30/14

12/17/13

04/10/15

01/26/15

Awarded

03/08/12

05/08/15

01/29/15

01/06/14

05/01/15

02/18/15

Approved

06/30/16

09/09/15

07/03/15

05/29/15

Est Comp

 100%

 0%

 40%

 95%

 0%

 100%

%Time

 85%

 0%

 33%

 99%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-448404

08-1C8404

08-1C3704

08-449104

08-1F5004

08-0P8204

Contract 

CMLN-6208-(009)E

BRNH-X065-(100)E

STP-P095-(027)E

NH-P111-(070)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

320 GODDARD WAY, SUITE 150

4293 N WEBSTER AVENUE

1995 AGUA MANSA ROAD

10641 FULTON COURT

2231 LA MIRADA DRIVE

1813 MANZANITA LANE

119 N. MAPLE, SUITE A

& U

4295 E. JURUPA AVE.

SUITE 207

73-800 DINAH SHORE

DR. #104

9225 STELLAR CT., STE

B

CORONA, CA 92880-1793

ONTARIO, CA 91761

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

06/04/15

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-RIV-215-37.3/38.4

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-371-67.7/72.9

Fed Aid

HE11

HE11

HE11

HE11

HE13

HB1

Pgm Code

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

ON RTE 371 IN RIV CO. FR 0.1 MI E/O

CARY ROAD TO 0.1 MI E/O KIRBY RD

Description 

REPLACEMENT HIGHWAY PLANTING

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

WIDEN ROADWAY WITH HMA

CONSTRUCT 4 FT RIGHT SHOULDER

Type Of Work

PACIFIC RESTORATION GROUP INC

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

AMES CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

PERRIS CA 92572

CLOVIS, CA 93619

COVINA, CA 91723

SAN DIMAS CA 91773

BURNSVILLE, MN  55306

CARLSBAD, CA 92008

BENSON, DAVID

SPRAY, MICHAEL

SPRAY, MICHAEL

BENSON, DAVID

YOGARAJAH, MANNY

QUACH, MAX

Resident
Engineer

(951)232-6478

(951)232-6497

(951)232-6497

(951)232-6478

(951)830-6864

(951)232-7674

 $1,237,918

 $535,064

 $1,376,881

 $3,842,157

 $137,539,568

 $5,896,835

Bid + CCOs

 $1,083,865

 $402,141

 $1,212,286

 $3,660,482

 $132,853,981

 $2,895,152

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/22/14

06/28/12

03/21/12

04/01/11

12/03/12

01/28/15

Awarded

05/23/14

07/16/12

04/13/12

04/19/11

01/10/13

02/18/15

Approved

02/23/18

05/12/16

05/19/16

09/14/15

06/26/15

12/04/15

Est Comp

 0%

 0%

 0%

 0%

 100%

 21%

%Time

 0%

 0%

 0%

 0%

 96%

 45%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

08-3348V4

08-334884

08-334874

08-334864

08-0M94U4

08-0M2004

Contract 

  

  

  

  

OTHR-    -(   )S

HSST-P371-(004)E

  

  

  

  

L620-8 01-(11P)L

--()

  

  

  

  

6208- 018-(1)

  

  

WPCP

WPCP

SWPPP

SWPPP

  

P O BOX 429

8406 N AMRSTRONG AVENUE

689 EAST SAN BERNARDINO RD

559 W COVINA BLVD

2000 AMES DRIVE

5860 EL CAMINO REAL SUITE 200

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100-A

73800 DINAH SHORE

DRIVE #104

COLTON, CA 92324

COLTON, CA 92324

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

COLTON, CA 92324

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-SBD-0-/0

08-SBD-10-12.0/19.8

08-SBD-10-24.5/25

08-SBD-10-/33.2

08-SBD-10-/30.9

08-SBD-15-12.8/0

Fed Aid

20.20

201130

201310HB4

N

20.20

201130

20.20

201130

HA22

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY AT VARIOUS

MAINTENANCE STATIONS THROUGHOUT

DISTRICT 08  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

SAN BERNARDINO COUNTY ROUTE 10 W/O

HUNT'S LANE UC AND RIVERSIDE COUNTY

NB ROUTE 215 N/O CLINTON KEITH ROAD

ON RAMP DIR'S ORDER EME

IN SBD CO FR MILLS AVE UC TO SBD/RIV

CO LINE & FR RIV CO LINE TO CA/AZ

STATE LINE & IN RIV CO ON RTE 62, RTE

86 @ DILLON RD DIR'S 

IN SBD CO IN VARIOUS CITIES ON I-10

FROM LA CO LINE TO JCT RTE 38

IN THE CITIES OF FONTANA & RIALTO AT

SIERRA AVE UC TO 1.9 MI S/O GLEN

HELEN PARKWAY UC

Description 

INSTALL WATER CONSERVATION PLUMBING

3-YEAR PLANT ESTABLISHMENT

REPLACE LIGHT STANDARDS AND

FOUNDATION

DROUGHT DECLARATION UPGRADE

IRRIGATION SYS

REPLACE PCC SLABS, MBGR, COLD PLANE

WIDEN & SIGNALIZE OFF-RAMPS AT

Type Of Work

O'DONNELL CONSTRUCTION INC.

NATURES IMAGE INC.

KANAAN CONSTRUCTION

PACIFIC RESTORATION GROUP INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

ALL AMERICAN ASPHALT

Contractor

SAN DIMAS, CA  91773-2911

LAKE FOREST, CA  92630

SAN GABRIEL, CA  91176

PERRIS, CA  92570

RANCHO CUCAMONGA  CA 91730

CORONA, CA 928782229

NGUYEN, VU T.

SIMPSON, JOHN

RUIZ, MANUEL

BENSON, DAVID

YAP, SIONG

ABU-GHARBIEH, IMAD

Resident
Engineer

(951)232-3784

(951)232-8950

(951)377-6902

(951)232-6478

(951)232-3922

(951)232-3610

 $485,000

 $255,210

 $100,000

 $2,144,000

 $34,025,701

 $2,067,157

Bid + CCOs

 $232,983

 $210,608

 $0

 $1,324,884

 $2,517,715

 $2,009,763

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/15/14

09/14/12

03/15/15

02/27/14

12/19/14

04/18/14

Awarded

04/15/14

09/14/12

03/15/15

04/27/14

01/15/15

04/30/14

Approved

07/31/15

12/18/15

06/30/15

03/31/17

06/25/15

Est Comp

 76%

 83%

 0%

 100%

 17%

 100%

%Time

 48%

 83%

 0%

 62%

 7%

 90%

% Work 

 

 

 

 

 

OVER RUN

Message

08-1F3104

08-497514

08-1E3704

08-1F0604

08-0Q7604

08-0G2904

Contract 

NH-    -(   )

  

  

  

NHPI-010 -(262)4

IM-015 -(160)1

--()

  

  

  

--()

CITY-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

559 W. COVINA BLVD.

20361 HERMANA CIRCLE

200 W. LIVE OAK STREET

325 E. ELLIS AVENUE

10641 FULTON COURT

P.O. BOX 2229

4295 E. JURUPA

STREET, SUITE 207

790 VIA LATA, SUITE

100

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

4295 E. JURUPA ST.

STE 207/208

9225 STELLAR COURT

SUITE B

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

ONTARIO, CA 91761

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-SBD-15-14.0/16.4

08-SBD-15-15.4/30.8

08-SBD-15-29.6/70.1

08-SBD-15-41.4/0

08-SBD-15-107.3/107.3

08-SBD-15-147.6/0

Fed Aid

HB4C

HA22

HM1

HB71

000000000

000

HA21

Pgm Code

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

NEAR HESPERIA AND BARSTOW FR OAK HILL

TO SR 58. AND IN VICTORVILLE FR I-15

TO EMERALD RD

IN THE CITY OF VICTORVILLE AT ROY

ROGERS DRIVE

IN SAN BERNARDINO COUNTY ON ROUTE 15

ABOUT30 MILES EAST FROM BARSTOW AT

C.V. KANE SAFETY ROADSIDE REST AREA

NEAR BAKER AT HALLORAN WASH BRIDGE

54-0287L AND 54-0287R REHAB BRIDGES

CONTINUOUS FOOING BENTS INFILL WALL

AND UPSTREAM NOSE PROTE

Description 

REALIGN AND RECONFIGURE CONNECTORS

PAVEMENT REHAB & SLAB REPLACEMENT

PLACE OVERLAY AND FOG SEAL

MODIFY TO ADA COMPLIANCE

INSTALL SIGN FRAMES & INTERPRETIVE

GRAPHIC

REHABILITATE BRIDGE (CONTINUOUS

Type Of Work

ATKINSON CONTRACTORS LP

COFFMAN/PARSONS A JOINT

VENTURE

SULLY-MILLER CONTRACTING

COMPANY

SMART TECH GROUP INC

PELAGIC ENGINEERING

AUTOBAHN CONSTRUCTION INC

Contractor

IRVINE, CA 92612

SAN DIEGO CA 92126

BREA CA 92821

IRVINE  CA 92606

OXNARD, CA  93035

SANTA ANA CA 92711

SPENCER, OWEN

YOUSSEF, MAGED

NGUYEN, KHOA

SANTOS, JOHN

Resident
Engineer

(909)844-0619

(951)538-3087

 

 

(951)232-8611

(951)538-5315

 $223,132,711

 $114,967,928

 $4,387,000

 $156,206

 $19,303

 $544,031

Bid + CCOs

 $183,018,918

 $82,712,971

 $0

 $0

 $18,101

 $501,831

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/13/12

10/17/13

04/15/15

05/14/15

12/24/14

08/25/14

Awarded

11/26/12

10/29/13

04/27/15

06/09/15

01/09/15

09/16/14

Approved

06/05/17

05/09/16

06/01/15

06/23/15

Est Comp

 57%

 54%

 0%

 0%

 100%

 98%

%Time

 82%

 72%

 0%

 0%

 100%

 91%

% Work 

 

 

 

 

COMPLETED

 

Message

08-0K7104

08-0Q7404

08-0Q4704

08-1E3204

08-0G8414

08-0J9304

Contract 

STPL-6208-(016)N

IM- 015-(230)1

NHPI-015 -(234)1

  

  

NHPI- 015-(046)2

 620-8 01-(ACI)M

--()

--()

  

  

--()

71 0-63-()

  

  

  

  

  

  

  

  

  

WPCP

  

18201 VON KARMAN AVE., STE800

9685 VIA EXCELENCIA SUITE 200

135 S STATE COLLEGE BLVD #400

3972 BARRANCA PARKWAY STE J28

3600 HARBOR BLVD. #85

PO BOX 11238

505 N. ARROWHEAD AVE

SUITE 400

15367 TAMARACK ROAD

222 E. MAIN STREET

SUITE 208

94200 CLARK MOUNTAIN

ROAD

SAN BERNARDINO, CA 92401

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

NIPTON, CA 92364

Accepted

06/02/15

Location
Storm Water
Plan



State of California Department of Transportation Page 7
06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-SBD-15-177.3/181.1

08-SBD-15-/75.1

08-SBD-18-103.9/115.9

08-SBD-38-15.0/49.5

08-SBD-38-26.6/26.8

08-SBD-40-73.0/89

Fed Aid

HA42

20.20

201130

HA22

HA21

HA22

Pgm Code

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

IN SAN BERNARDINO AND RIVERSIDE

COUNTY ON ROUTE 15, 40, 71 AND 91 IN

VARIOUS LOCATIONS  DIR'S ORDER

EMERGENCY F.A.

NEAR VICTORVILLE FROM KOALA ROAD TO

LOS ANGELES COUNTY LINE

NEAR ANGELUS OAKS FROM VALLEY OF THE

FALLS DR TO NORTH JCT RTE 18

NR BARTON FLATS AT HATHAWAY CREEK BR

#54-0015

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD

WASH TO 1.5 MI W/O FORTRESS WASH

FORTRESS WASH.

Description 

CONST COMM VEH ENFORCEMENT FACILITY

REPLACE HEADS, VALVES, INSTALL

CONTROLLERS

PLACE PREVENTIVE PAVEMENT TREATMENT

COLD PLANE AND OVERLAY 0.2' HMA-C

REPLACE BRIDGE DECK, UPGRADE BRIDGE

GRIND 45 MM AND OVERLAY 60 MM AC

Type Of Work

LAS VEGAS PAVING CORPORATION

GRIFFITH COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY INC

CURTIS JOLLEY  PROJECT MANAGER

Contractor

LAS VEGAS NV 89103

BREA, CA  92821

MODESTO  CA 95354

CORONA CA 928782229

FONTANA CA 92335

SYLMAR CA 91342

SANTOS, JOHN

SIMPSON, JOHN

TRAN, KEN

NGUYEN, NHAN

SHAHIDI, SHAINE

Resident
Engineer

(951)538-5315

(951)232-8950

 

(909)844-3312

(909)821-8164

(951)232-7839

 $40,155,846

 $1,842,440

 $889,271

 $10,825,375

 $1,489,470

 $16,013,142

Bid + CCOs

 $37,919,572

 $1,774,106

 $0

 $10,059,634

 $765,508

 $15,947,439

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/14/13

03/04/14

04/29/15

03/14/14

07/25/14

05/06/14

Awarded

11/01/13

03/05/14

05/08/15

03/26/14

08/06/14

05/23/14

Approved

07/14/15

09/30/15

10/30/15

03/15/16

07/10/15

Est Comp

 57%

 100%

 0%

 84%

 31%

 100%

%Time

 94%

 96%

 0%

 92%

 51%

 98%

% Work 

 

 

 

SUSPENDED

SUSPENDED

OVER RUN

Message

08-368504

08-1F0804

08-1F5804

08-0G6204

08-336304

08-0K2804

Contract 

CNHI-0153-(280)E

  

  

STP-P038-(018)E

STP-P038-(020)E

NHP-040 -(079)7

HI01-53 0-(5E)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

4420 SOUTH DECATUR BLVD

3050 E. BIRCH STREET

1012 11TH STREET STE 1000

P O BOX 2229

8555 BANANA AVENUE

13170 TELFAIR AVENUE

15367 TAMARACK ROAD

790 VIA LATA, SUITE

100

850 VIA LATA SUITE

104

850 VIA LATA SUITE

104

222 E. MAIN STREET,

SUITE 208

VICTORVILLE, CA 92392

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-SBD-40-94.7/99.7

08-SBD-58-22.2/31.1

08-SBD-60-4.6/9.6

08-SBD-60-4.6/9.6

08-SBD-60-/4.6

08-SBD-62-142.2/142.9

Fed Aid

HA21

HE14

20.20

201130

20.20

201130

HA21

Pgm Code

NR ESSEX AT HALLER WASH BRIDGE #54-

0891 LT & RT, ROJO WASH BR 54-0894 LT

& RT & CLIPPER VALLEY WASH BR 54-0895

LT & RT

NEAR HINKLEY FROM FR 2.4 MI W/O

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD

RD

WB IN SAN BERNARDINO COUNTY FROM

EUCLID AVE. TO COUNTY LINE & IN

RIVERSIDE COUNTY FROM COUNTY LINE TO

COUNTRY VILLAGE ROAD DIR'S O

EW IN SAN BERNARDINO COUNTY FROM

EUCLID AVE TO COUNTY LINE AND IN

RIVERSIDE COUNTYFROM COUNTY LINE TO

COUNTRY VILLAGE ROAD DIR'S O

.

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

Description 

BRIDGE REPLACEMENT

REALIGN & WIDEN SR-58 TO 4 LANE

REPLACE PCCP SLABS

REPLACE PCCP SLABS

REPLACEMENT OF CONCRETE SLABS

BRIDGE TO BE REPLACED

Type Of Work

OHL USA, INC.

SKANSKA-TEICHERT A JOINT

VENTURE  JOHN MATICH  SENIOR

PROJECT MANAGER

CHUMO CONSTRUCION INC.

CHUMO CONSTRUCTION INC.

CHUMO CONSTRUCTION INC.

M C M CONSTRUCTION INC

Contractor

IRVINE  CA 92614

RIVERSIDE  CA 92509

BALDWIN PARK, CA  91706-1747

BALDWIN PARK, CA  91706-1747

BALDWIN PARK  CA 91706

NORTH HIGHLANDS CA 956600620

DAVIS, DARCY

SHAHIDI, SHAINE

ABU-GHARBIEH, IMAD

ABU-GHARBIEH, IMAD

ABUGHARBIEH, IMAD

YAP, SIONG

Resident
Engineer

(760)326-4684

(951)232-7839

(951)232-3610

(951)232-3610

(951)232-3610

(951)232-3922

 $20,668,568

 $116,089,218

 $268,000

 $268,000

 $7,256,574

 $28,979,091

Bid + CCOs

 $1,472,327

 $827,530

 $0

 $0

 $3,060,532

 $28,296,759

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/22/15

12/30/14

03/27/15

03/27/15

12/04/14

02/15/11

Awarded

02/10/15

01/29/15

03/27/15

03/27/15

12/22/14

02/28/11

Approved

04/07/17

12/12/16

06/30/15

06/30/15

10/16/15

12/04/15

Est Comp

 10%

 1%

 0%

 0%

 24%

 99%

%Time

 7%

 1%

 0%

 0%

 42%

 98%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-0N56U4

08-043514

08-1G2604

08-1G2704

08-0Q7514

08-378704

Contract 

NHPI-040 -(062)9

NHP-P058-(119)E

  

  

NHP-P060-(146)E

STP-BRST-(PP0)6

--()

--()

  

  

--()

STP-BRST-(PP0)0

  

  

  

  

  

BR- S95-(A20)0

  

  

  

  

  

SWPPP

1920 MAIN ST. SUITE 310

1995 AGUA MANSA ROAD

14425 JOANBRIDE STREET

14425 JOANBRIDE STREET

14425 JOANBRIDGE STREET

P O BOX 620

1044 E. BROADWAY

STREET

222 E. MAIN STREET

SUITE 208

9225 STELLAR COURT

SUITE B

9225 STELLAR COURT,

SUITE B

9225 STELLAR CT.

SUITE B

790 S. VIA LATA STE

100

NEEDLES, CA 92363

BARSTOW, CA 92311

CORONA, CA 92883

CORONA, CA 92883

CORONA, CA 92883

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

08-SBD-138-2.3/15.2

08-SBD-138-24.1/0

08-SBD-138-27.5/28.5

08-SBD-178-/14.8

08-SBD-210-13.9/26.3

08-SBD-210-/33.2

Fed Aid

HE13

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR CRESTLINE AT HORSETHIEF CREEK

BRIDGE #54-0816

IN SAN BERNARDINO COUNTY NEAR CEDAR

PINES PARK 1.0 MI EAST OF CLEGHORN

ROAD  DIR'S ORDER EMERGENCY F.A.

REQUIREMENTS

E/O RIDGECREST FROM KERN COUNTY  LINE

TO 14.8 MI E/O SALT WELLS

IN SAN BERNARDINO COUNTY IN FONTANA

AND SAN BERNARDINO FROM CITRUS AVENUE

IC TO STERLING AVENUE OC DIR'S ORDER

EMERGENCY F.A.

IN SAN BERNARDINO COUNTY IN CITY OF

SAN BERNARDINO ON ROUTE 210 FROM

210/215 JCT TO ROUTE 210/10 JCT AND

ON ROUTE 259 DIR'S ORDER 

Description 

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REPLACE EXISTING BRIDGE

REPAIR DAMAGED SLOPE

COLD IN PLACE (CIR) RECYCLE

COMPLETE SMART CONTROLLERS

UPGRADE IRRIGATION SYSTEMS

Type Of Work

FLATIRON/HARDY & HARPER A

JOINT VENTURE

STEVE P RADOS INC

GRIFFITH COMPANY

GRIFFITH COMPANY

DIVERSIFIED LANDSCAPE COMPANY

KANAAN CONSTRUCTION INC.

Contractor

SAN MARCOS CA 92078

SANTA ANA CA 92735

BREA, CA  92821

BAKERSFIELD  CA 93308

WILDOMAR, CA  92595

SAN GABRIEL, CA  91776

LENART, ELVIRA

BENJAMIN, AMGAD

NGUYEN, NHAN

SPRAY, MICHAEL

OBADIKE, JOSEPH

Resident
Engineer

(951)232-8949

(909)844-9731

(909)821-8164

 

(951)232-6497

(951)830-6821

 $47,550,541

 $5,909,948

 $1,300

 $3,532,186

 $80,000

 $1,778,000

Bid + CCOs

 $3,416,274

 $2,770,254

 $0

 $0

 $0

 $1,731,300

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/10/14

07/01/14

03/27/15

05/14/15

05/21/15

02/25/14

Awarded

10/10/14

07/21/14

03/27/15

06/09/15

05/21/15

02/25/14

Approved

11/30/16

07/11/16

10/30/15

07/21/15

06/19/15

Est Comp

 20%

 46%

 0%

 0%

 0%

 100%

%Time

 7%

 47%

 0%

 0%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

08-3401U4

08-0J8504

08-1G2504

08-1F4704

08-1G3604

08-1F0504

Contract 

STP-P138-(049)E

STP-P138-(048)E

  

  

  

ER-    -(   )

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

P O BOX 15128

3050 E. BIRCH STREET

1128 CARRIER PARKWAY AVE

21730 BUNDY CANYON ROAD

200 W. LIVE OAK ST.

850 VIA LATA SUITE

#104

850 VIA LATA SUITE

104

850 VIA LATA SUITE

104

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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06/20/15 Statement of Ongoing Contracts as of 07/02/15

08District

 $0 $637,228,192 $997,795,351

08-SBD-215-11.8/12.8

08-SBD-247-1.8/9.6

08-SBD-395-16.2/0

Fed Aid

HB1

HB1

Pgm Code

ON ROUTE 215 IN SAN BERNARDINO COUNTY

IN THE CITY OF SAN  BERNARDINO, FROM

0.1 MILES TO 1.1 MILES NORTH OF

UNIVERSITY PARKWAY UC

IN YUCCA VALLEY FROM EL CORTEZ RD TO

0.1 MI N/O NAPA RD

IN ADELANTO, RTE 395 AT BARTLETT

AVENUE

Description 

INSTALL MGS

CONSTRUCT SHOULDERS

INSTALL LEFT-TURN PHASING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

SMART TECH GROUP INC

Contractor

IRVINE  CA 92614

RIVERSIDE CA 92509

IRVINE CA 92606

GEORGES, SAMAR

OBADIKE, JOSEPH

Resident
Engineer

 

(951)232-3748

(951)830-6831

 $377,653

 $9,678,856

 $326,480

Bid + CCOs

 $0

 $2,686,406

 $335,335

Comp To  date

 $0

 $0

 $0

This Month

04/30/15

04/28/14

02/20/14

Awarded

05/19/15

05/16/14

03/26/14

Approved

11/10/15

04/30/15

Est Comp

 0%

 0%

 100%

%Time

 0%

 0%

 96%

% Work 

 

PLANT EST

SATIS

COMPLETED

Message

08-1F0304

08-0F6604

08-0P3104

Contract 

HSNH-215 -(235)1

STPH-P247-(011)E

HSNH-P395-(244)E

--()

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

1792 KAISER AVENUE

1995 AGUA MANSA ROAD

3972 BARRANCA PARKWAY STE J28

15255 BEAR VALLEY

ROAD

790 VIA LATA SUITE

100

HESPERIA, CA 92345392

COLTON, CA 92324

Accepted

06/19/15

Location
Storm Water
Plan



08-1F3204

08-0L9004

08-0L5904

08-1E4304

08-1C9004

08-1G1704

08-0P2804

08-1C3504

08-0R1804

08-383504

08-1E3304

08-0R9704

08-448404

08-1C8404

08-1C3704

08-449104

08-1F5004

08-0P8204

08-3348V4

08-334884

08-334874

08-334864

Contract

08-RIV-0-/0

08-RIV-10-71.8/72.3

08-RIV-10-135.0/0

08-RIV-10-1.9/82.5

08-RIV-15-27.7/40.9

08-RIV-60-21.3/21.3

08-RIV-60-1.5/0

08-RIV-74-32.3/36.5

08-RIV-74-35.9/0

08-RIV-74-63.0/0

08-RIV-74-71.8/80.3

08-RIV-91-6.1/0

08-RIV-91-15.6/21.6

08-RIV-91-17.4/0

08-RIV-95-/36.2

08-RIV-111-1.1/1.9

08-RIV-111-6.0/18.4

08-RIV-215-9.2/15.4

08-RIV-215-37.3/38.4

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0M94U4

08-0M2004

08-1F3104

08-497514

08-1E3704

08-0Q7604

08-1F0604

08-0G2904

08-0K7104

08-0Q4704

08-1E3204

08-0G8414

08-0J9304

08-368504

08-0Q7404

08-1F0804

08-1F5804

08-0G6204

08-336304

08-0K2804

08-0N56U4

08-043514

Contract

08-RIV-215-43.2/45.3

08-RIV-371-67.7/72.9

08-SBD-0-/0

08-SBD-10-12.0/19.8

08-SBD-10-24.5/25

08-SBD-10-/30.9

08-SBD-10-/33.2

08-SBD-15-12.8/0

08-SBD-15-14.0/16.4

08-SBD-15-29.6/70.1

08-SBD-15-41.4/0

08-SBD-15-107.3/107.3

08-SBD-15-147.6/0

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-15-/75.1

08-SBD-18-103.9/115.9

08-SBD-38-15.0/49.5

08-SBD-38-26.6/26.8

08-SBD-40-73.0/89

08-SBD-40-94.7/99.7

08-SBD-58-22.2/31.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



08-1G2604

08-1G2704

08-0Q7514

08-378704

08-3401U4

08-1G2504

08-0J8504

08-1F4704

08-1G3604

08-1F0504

08-1F0304

08-0F6604

08-0P3104

Contract

08-SBD-60-4.6/9.6

08-SBD-60-4.6/9.6

08-SBD-60-/4.6

08-SBD-62-142.2/142.9

08-SBD-138-2.3/15.2

08-SBD-138-27.5/28.5

08-SBD-138-24.1/0

08-SBD-178-/14.8

08-SBD-210-13.9/26.3

08-SBD-210-/33.2

08-SBD-215-11.8/12.8

08-SBD-247-1.8/9.6

08-SBD-395-16.2/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
Statement of Ongoing Contracts - Index

08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $117,370,085

 $6,736,833

 $344,218,399

 Bid + CCO

 $84,784,340

 $4,473,681

 $235,913,321

 Work Comp

-I-

-F-

-S-



08

District

 $745,758

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $997,795,351  $637,228,192

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $27,390,449

 $1,778,000

 $500,301,586

 Bid + CCO

 $11,941,231

 $1,731,300

 $298,384,319

 Work Comp

District Total:

Work completed this Period:  $745,758

-SH-

-ER-


	08

